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Abstract. Completing a construction project on time and within budget is of great importance in 
the construction industry. To achieve this goal, a construction plan satisfying the time and cost 
constraints is crucial. While a rich amount of literature on the time-cost trade-off scheduling and 
time/cost optimization scheduling has been presented, developing a construction plan for the time 
and cost-constrained construction project has not been fully explored. This study presented a hi-
erarchical task network (HTN) based construction planning model to fill this gap. First of all, a 
knowledge formalism catering to the HTN planning was provided to accommodate the construc-
tion planning knowledge. Then, the planning process was explained in detail, including temporal 
reasoning used to sequence the construction activities, and backtracking evasion mechanism used to 
avoid the trouble of backtracking due to inappropriate selection of execution modes for construction 
activities. Finally, two sets of comparisons based on a fictional construction project were performed, 
the results of which demonstrate that the time and budget constraints have an impact on the sec-
tion of execution modes for construction methods, and the proposed planning model can develop 
construction plan that satisfies the specified deadline and budget limitations effectively regardless 
of the existing of backtracking. 
Keywords: construction planning, project deadline, budget limitation, hierarchical task network 
planning.
JEL Classification: C63, D83, L74.
Introduction
Ensuring the construction project completed within a particular time frame, staying within 
budget and achieving all specific objectives (e.g. quality, safety performance) is considered 
the cornerstone of a successful project planning (Olawale & Sun, 2010). The construction 
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project management plan provides an important means to ensure all necessary works are 
completed within the required time so as to achieve the required project objectives and 
outcomes (Urizar & Halim, 2015). The process of developing a construction plan involves 
selecting the construction methods, defining the construction activities, identifying relation-
ships among the different activities, and estimating the cost and duration of each activity 
(Hendrickson, Zozaya-Gorostiza, Rehak, Baracco-Miller, & Lim, 1987; Zozaya-Gorostiza, 
Hendrickson, & Rehak, 1989). The selection of construction methods would affect the pro-
duction rate and unit cost to complete a construction activity, which provides information 
of the duration and cost required for the construction activity. As construction projects are 
often subject to certain constraints, e.g. time and cost, these constraints must be considered 
and analysed in the construction planning process. With the time and cost constraints to-
gether with temporal constraints between the construction activities, a careful selection of 
installation methods is crucial as each of the activities will affect each other in some way. 
Traditional construction planning is time-consuming and error-prone. To alleviate these 
problems, the adoption of learning techniques to support complicated construction planning 
task has become an area of research interest. Numerous innovative tools and techniques, for 
example, case-based reasoning, knowledge-based approaches, model-based approaches, ex-
pert systems etc. have been adopted to automatically generate construction plans. A great deal 
of research efforts have also been made to optimize the construction schedules by reasonably 
arranging time and resources based on the given activity network (Faghihi, Nejat, Rein-
schmidt, & Kang, 2015; Vanhoucke, 2018; Zhou, Love, Wang, Teo, & Irani, 2013). While much 
progress has been made in automating the development of construction plans, many existing 
approaches performed limited ability of constraint reasoning to verify whether the construc-
tion plan satisfies the time and cost constraints. Many efforts for optimizing construction 
schedules assumed that the activity network has been determined, but didn’t pay attention to 
the impacts of various construction methods on the structure of activity network (Abuwarda 
& Hegazy, 2016).In order to simultaneously consider the impact of construction methods 
on the activity network and project duration and cost, it is necessary to determine the con-
struction methods in the process of generating the activity network while ensuring that the 
current and final construction plan meets the requirements of project duration and budget. 
Hierarchical task network (HTN) planning is an automated planning technique in the 
field of artificial intelligence, which is able to utilize domain knowledge to decompose the 
abstract tasks that cannot be executed directly into smaller executable tasks in a top-down 
way, finally generating an action plan. Its powerful ability of reasoning makes it possible to 
handle time and cost constraints in the process of generating activity network (Liu, H. Wang, 
Qi, Zhao, & J. Wang, 2016; Nau, 2007; Qi, D. Wang, Muñoz-Avila, Zhao, & H. Wang, 2017). 
On the other hand, the extant functional decomposition of the construction process by trade 
specialists provides possibilities of using HTN to accomplish the construction planning task 
automatically (Kartam, Levitt, & Wilkins, 1991). Nevertheless, classical HTN planning tech-
nique is limited to choose an execution mode for an activity at a time, which will result in a 
large amount of backtracking when there are limitations on the quantitative parameters relat-
ed to the selection of execution modes. This is because HTN planning performs a depth-first 
search, the planning process has to backtrack many search steps to the inappropriate option 
and makes another choice when quantitative constraints are not satisfied in deeper search 
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step due to an inappropriate selection of execution mode that happens in shallower search 
step. To adapt to the construction planning problem with a deadline and budget limitation, 
a new technique to deal with this deficiency is needed.
In this study, an HTN based construction planning model is proposed, which incorpo-
rates a backtracking evasion mechanism that postpones the selection of execution modes 
until all activities have been generated. Additionally, temporal reasoning technique is also 
integrated into the planning model to figure out the sequence relationships between different 
activities for the purpose of calculation project duration. In the subsequent sections, related 
work regarding construction planning, as well as the basic concepts of HTN planning, is 
first reviewed in Section 1. A formalism for describing the concerned construction planning 
problem is given in Section 2. The development of HTN-based construction planning model 
is presented in Section 3, and a case study is carried out to demonstrate the effectiveness of 
the approach in Section 4. Finally, we summarize the limitation of this study and outline 
prospective future work.
1. Literature review 
In the literature, research regarding the development of construction plan can be divided into 
two categories: construction planning and construction scheduling. Construction planning 
cares about how to get an activity network from scratch that can complete the project, while 
construction scheduling emphasizes how to define the start time of activities in the network 
with or without resource constraints in the setting of single or multiple projects (An, Woo, 
Cho, & Lee, 2017; Kannimuthu, Ekambaram, Raphael, & Kuppuswamy, 2018). Since the 
investigated problem in this paper is concerned with how to generate an activity network 
that meets the time and cost requirement, related works regarding construction planning 
are first reviewed, including case-based reasoning and knowledge-based approach. Then, an 
introduction to HTN planning is given bravely. 
1.1. Current case-based reasoning and knowledge-based  
approach to construction planning 
Case-based reasoning (CBR) has been widely applied in construction management since the 
CBR and construction management problem solving shared a similar mind-sets (Hu, Xia, 
Skitmore, & Chen, 2016). When it comes to construction planning, CBR helps generate a 
schedule for a new project by applying the existing schedules of the similar past projects. 
Dzeng and Tommelein (1997, 2004) applied the CasePlan system to automatically generate 
new project schedule for the power plant boiler construction project from past project infor-
mation. Tah, Carr, and Howes (1998, 1999) proposed a conceptual framework within which 
previous planning experiences can be captured and re-used to support the scheduling of new 
projects. K. J. Lee, Kim, J. K. Lee, and Kim (1998) developed a case- and constraint-based 
project-planning expert system for an apartment construction project. Zhang, Ding, and 
Love (2017) presented a modified CBR model with weighted k-nearest neighbors mechanism 
to help construction planners search for optimal similar plans with construction safety data, 
which are used to make new plans for deep foundation construction. 
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Despite these efforts, many of these approaches only limited the application to a specific 
type of construction projects, and are not applicable to other construction types. In this 
regard, Ryu, Lee, and Park (2007) presented a CBR-based general construction planning 
tool (CONPLA-CBR) for various types of construction projects, which consists of generic 
attributes to be customized to the given project. Xu and Muñoz-Avila (2008) presented a 
case-based planning prototype, CaBMA, that extracts experiences from previous project 
planning episodes and generalizes them into cases using HTN representation, then reuses 
these cases to complete partial project plans and generate new plans from scratch. Although 
CaBMA eliminates the need for revising process and thus improves the efficiency of the 
system to some extent, CaBMA requires the help of project manager to refine the tasks that 
have no similar cases to match them, which does not conform to the intention of this article 
to automatically generate construction plans.
On the other hand, researchers have also paid much attention to knowledge-based sys-
tems that can assist construction manager with planning and scheduling construction proj-
ects (Benjamin, Babcock, Yunus, & Kincaid, 1990). Hendrickson et al. (1987) established a 
knowledge-intensive expert system, CONSTRUCTION PLANEX, to accomplish the whole 
construction planning process relying on distinct knowledge sources of tables and rules spe-
cific to technology choices, duration estimation, or other consideration. Shaked and Warsza-
wski (1995) developed an expert system, HISCHED, to generate construction plan using an 
object-oriented representation of building and production rules, routines, and functions for 
manipulating object attributes. Fischer and Aalami (1996) presented a model-based system 
for automated construction planning, which formalizes the construction methods using the 
computer-interpretable template to capture planning knowledge regarding construction ac-
tivities, action sequence, constituting objects and resource requirements. Based on those 
method templates, high-level activities can be refined into appropriate lower-level activities. 
Although these approaches have greatly improved the situation where manual develop-
ment of construction plans is time-consuming and can lead to errors, the planning system 
that adopts those models cannot choose construction method according to site condition or 
other factors (e.g. duration, cost) because they do not specify the linkages between construc-
tion method and its corresponding construction activity. In contrast, relying on its powerful 
expressiveness for planning knowledge, HTN planning can record the reason behind the 
selection of construction method for a construction activity. In this respect, Kartam et al. 
developed a general-purpose planner SIPE (Kartam & Levitt, 1990) and its advanced version 
SIPE2 (Kartam et al., 1991) to support the automatic and interactive generation of hierarchi-
cal, nonlinear construction plans. However, both planners have a limitation in handling the 
reasoning about durations and resources associated with activities, which is critical to deal 
with time and cost constraints. 
As to the construction planning problem in this study, it involves choosing appropriate 
construction method for each construction activity to meet the deadline and budget limits. 
To this end, the planning model should be able to figure out the sequence relationships be-
tween activities and search for feasible construction method combination that satisfies the 
budget constraint. Since traditional HTN planning technique lacks the required abilities, an 
advanced HTN-based construction planning model is proposed.
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1.2. Hierarchical task network (HTN) approach
A typical hierarchical task network (HTN) planning problem (Ghallab, Nau, & Traverso, 
2004) can be expressed by a tuple P = <s0, T0, D>, where s0 is the initial planning state; T0 is 
the initial task network consisting of several goal tasks to be completed; D = <O, M> is the 
planning domain knowledge, which consists of operator set O and method set M. An opera-
tor is an action template that formalizes a class of executable actions in the domain, and a 
method formally describes the prescription used to decompose a specific class of composite 
tasks. The problem representation involves the concepts of planning state, task network, 
operators and methods, the details of which are described as follows.
A planning state is the conjunction of a set of literals, each of which denotes a fact in the 
real world of concern. Thus, a planning state is often represented as s = {li} indicating the 
facts hold in the state of the world. Literal li conforms to first-order logic and is often encoded 
as (p t1 t2 … tn) where predicate p implies the meaning of a fact and term ti is the related 
constants used to explain the fact. For example, to express the fact “The truck TRUCK_A is 
at Location_B”, the literal (truck-at TRUCK_A LOCATION_B) will be added to the state. 
A task network is an acyclic digraph that represents a set of tasks and precedence rela-
tions among those tasks. Tasks can be classified into primitive tasks that can be completed by 
actions, and abstract tasks that cannot be completed directly by actions. Both types of tasks 
can be expressed in the form of (t r1 r2 … rn), in which t is a task symbol, and r1, r2, …, rn are 
terms. If all the terms are constants, the task is ground, otherwise, the task is parametric. The 
precedence relations are binary and have the form of (R t1 t2) indicating the order between 
task t1 and task t2 is specified by R, such as before, after, and so on. 
An operator is a 4-tuple of the form o = <:operator head pre eff> in which: operator is a 
keyword used to identify an operator, the head is a parametric task that represents a class of 
primitive tasks that can be completed by applying this operator; pre represents the precondi-
tion for the execution of this operator, which is the logical connection of a set of parametric 
literals and holds when the planning state can assign values to its parameters and make it 
logically true. eff = <del, add> is the effect after the execution of an instantiated operator, 
del and add respectively represents the deleted and added facts from/to the planning state. 
A method is a tuple of the form m = <:method head pre1 subtasks1 pre2 subtask2 …> 
where: method is a keyword to identify an HTN method; head denotes the abstract tasks that 
can be decomposed by this method; prei represents the precondition of the decomposition, 
having the same semantic with that of an operator; subtasksi represents the smaller tasks that 
are decomposed from the head task, as well as the precedence relationships among them. 
Each prei is mutually exclusive, and thus the whole method expresses a set of decomposition 
rules with “IF… THEN…ELSE” structure or SWITCH branching structure. 
For a typical HTN planning process (Figure 1), it usually starts with the initial planning 
state, the initial task network, and the planning domain knowledge, and then generates an 
action plan. A ground task, t, is first selected from the current task network (the initial task 
network at the beginning), and then search for an operator or an HTN method whose head 
is unified with t such that the instantiated head is identical to the ground task (Step 1). If an 
HTN method matches with t, then apply the method to decompose t and replace t in the 
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task network with the method’s subtasks (Step 2). If an operator matches with t, then apply 
the operator to change the planning state and delete t from the task network (Step 3). Then, 
one has to check whether the updated task network is empty. If it is ‘yes’, which means all 
the non-executable abstract tasks have been decomposed into executable primitive tasks and 
the action plan has been found, then the planning process ends. Otherwise, it repeats Steps 
(1)−(3) above.
2. A formalism for construction planning problem
To solve the construction planning problem using HTN planning, it is necessary to represent 
the construction planning problem in the above-mentioned formalism. However, the tradi-
tional HTN formalism doesn’t contain elements for tackling deadline and other temporal 
features. Therefore, the above formalism is extended to fit the construction planning problem 
with a deadline and budget limits. 
In this study, a construction planning problem is represented as a tuple <CS0, CG, CPDo-
main> where CS0 is the initial construction state that describes the project-related information 
in the form of literals, such as design model, site environment, geological conditions, among 
others; CG = (cgTask, D, B) is the construction goal which means completing the overall task 
cgTask within the deadline D and budget B; CPDomain represents the domain-dependent con-
struction planning knowledge regarding how to decompose the overall task and how to select 
the construction method. The term ‘domain-dependent’ means that those knowledge can be 
reused in different projects of the same construction domain (e.g. building, highway, railway, 
etc.). The following sub-sections introduce the representation of project-related information 
and domain-dependent construction planning knowledge in details.
Figure 1. HTN planning process
Initial state and
initial task network
Operator set O and
method set MStart 
Choose a task t from the current task network T
t is primitive or not
Choose an operator from O matched with t Choose a method from M matched with t
T F
Apply the operator to update the state and 
delete t from T
Apply the method to decompose the task t and 
replace it with obtained subtask network in T
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2.1. Project-related information
Every construction project is unique and varies in design, size, capacity, location and site 
conditions, etc. The materials or components used would determine the types of construction 
activities required for the project. Geological conditions of the site (e.g. soil properties and 
the permeability coefficient) determines the choice of substructure construction methods be 
adopted. Each project generates different knowledge and information that would be useful 
for the construction planning. 
Specifically, the product model of a construction project contains all the components 
need to be constructed, which is often represented as an object hierarchy (Fischer & Aala-
mi, 1996; Hendrickson & Au, 1989; Hendrickson et al., 1987; Jägbeck, 1994), as shown in 
Figure 2. Nevertheless, the hierarchical model doesn’t present the topological relationships 
among construction objects of different levels, which is critical to sequence the construction 
activities corresponding to those construction objects. To accommodate construction ob-
jects and topological relationships between them, a hierarchical product model consisting 
of an object set OBJS and a relation set TR is used here. Object set OBJs contains two types 
of construction objects: composite construction objects and primitive construction objects. 
Composite construction objects are those composed of other construction objects, such as 
Block and Floor in Figure 2, while primitive construction objects are those cannot be de-
composed anymore, such as Design Element in Figure 2. Two types of construction objects 
can be encoded in the same form:
 ( ), _ , , , ,obj Type obj id name parameters obj OBJs= ∀ ∈
where Type indicates the type of the construction object, composite or primitive; obj_id is 
the unique identifier of the construction object; name provide the physical meaning of the 
construction object, such as Floor, Column, etc.; parameters are used to describe required 
information of the construction object, such the floor number of Floor, the volume of the 
Column.
Relationships in relation set TR can be divided into two categories: the subordinate 
relationship between construction objects of adjacent levels and the topological relation-
ship among construction objects of the same level. Subordinate relationship is binary and 
has the form (is_component_of obj_lower obj_supper), indicating that the lower level con-
struction object obj_lower is a component of the upper level construction object obj_upper. 
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In contrast, topological relationship may be binary or multivariate and can be expressed by 
the form ( )1 2      nname member member memberR R R R… , in which Rname represents the relationship 
type, ( ) 1, ,
imember
R i n= …  denotes the interrelated construction objects of the relationship, 
and n is the number of interrelated construction objects, satisfying n ≥ 2. As Echeverry, Ibbs, 
and Kim (1991) pointed out, there are different types of topological relationships among 
product elements that affect the sequencing of their corresponding activities. Examples of 
each are provided in Table 1.
Table 1. Selected examples of topological relationships
Relationship Example Expression
Supported by (Slab of Second Floor) SUPPORTED BY (Columns of First Floor) (supported_by obj1 obj2)
Covered by (Foundation wall) COVERED BY (Bituminous Asphalt Waterproofing) (covered_by obj1 obj2)
Embedded in (Electrical Conduit) EMBEDDED IN (Stud Wall) (embedded_in obj1 obj2)
Connect (Stairs of First Floor) CONNECT (First Floor and Second Floor) (connect obj1 obj2 obj3 …)
Enclosed by (Masonry wall) ENCLOSED BY (Column and Slabs) (enclosed_by obj1 obj2 obj3 …)
Apart from above information, some other information can also be similarly expressed 
in the initial construction state, including the site geological conditions, the engineering 
quantities of different component sets, and the production rate and unit cost of construc-
tion units. For example, the underground water level of a site can be encoded as (under-
ground_water_level ?site ?depth), and the fact can be used to select the construction method 
for groundwater control.
2.2. Domain-dependent knowledge
This kind of knowledge refers to those summaries that can be reused in a unique type of 
construction projects, such as construction codes, regulations, standards and manual. Cor-
responding to construction planning, that knowledge can be classified into two categories: i) 
knowledge for decomposing the abstract construction tasks, and ii) knowledge for defining 
construction activities. 
First, to decompose the overall construction task along the hierarchical product model 
into executable construction tasks, knowledge describing how to perform the decomposi-
tion is required. Because there are several levels in the hierarchical product model, a generic 
expression is needed to represent this kind of decomposition while avoiding instantiated 
expressions for each subordinate relationship between construction objects of adjacent levels. 
Thus, the following tuple is used to express the knowledge for decomposing abstract tasks:
  , , , ,decompsem task pre subtasks constraints=
where task is encoded as (construct ?c_obj), denoting an abstract construction task for the 
composite construction object ?c_obj, pre describes the subordinate relationship between 
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?c_obj and the construction objects of the lower level; subtasks denotes the construction tasks 
for the subordinate construction objects of ?c_obj; and constraints are used to express the 
precedence relationships between subtasks which are derived from the topological relation-
ships between their corresponding construction objects.
Second, construction activities should be defined for the completion of primitive con-
struction objects. Since more than one construction method is applicable to a construction 
object, the corresponding action can be performed in one of several alternative execution 
modes, each of which needs different time and cost. Meanwhile, sequence relationships be-
tween construction activities have a direct impact on the project completion time, which can 
be derived from the interactions between preconditions and effects of the execution of con-
struction activities. For these reasons, the knowledge for define construction activities should 
contain elements for describing alternative execution modes and interaction between con-
struction activities. A tuple of the following form is utilized to define construction activities:
  , , , , ,CA head pre eff ExM BgDl=
where head = <name, obj> indicates this type of construction activity identified by name is 
able to complete the primitive construction object obj; pre represents the precondition of 
the activity’s execution, such as the requirement of completing the supporting construction 
object for a supported construction object; eff indicates the changes to the construction state, 
such as the demolition of scaffolds and the completion of columns; ExM = <amount, type> 
is used to calculate duration and cost of the construction activity for the primitive object, in 
which amount is a variable representing quantitative amount of the primitive object and type 
is a variable representing the type of the construction activity, such as earthwork backfilling, 
cast-in-situ, etc. BgDl = <budget, deadline> expresses the budget and deadline limits used 
to examine whether the defined construction activity meet the time and cost limitations. 
The above formalism is generic to the building construction domain. When it comes to 
the different building construction project, a construction planning problem can be encoded 
according to the generic formalism and is solved by the following construction planning 
process. A construction plan, as a result, is obtained to instruct the completion of the project. 
3. Model development
In this section, a planning model is developed on the basis of HTN approach to solving the 
above-formalized construction planning problem. Based on the analysis of the difficulties 
during the planning, the overall framework of the planning model is first presented, and then 
two highlights of the model are explained in detailed. 
3.1. Overall framework of the planning model
Based on the classical HTN planning process, the overall task cgTask will be recursively de-
composed into primitive tasks that can be completed by instantiating construction activities. 
It is a state-based forward search process that relies on the state transition that corresponds to 
the state change after applying construction activities to primitive tasks. Moreover, the earlier 
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applied activities are considered to be executed first. In this way, activities in the generated 
action plans are totally ordered, without the concurrency of activities into consideration. 
Obviously, by allowing concurrent executions of construction activities, it is able to shorten 
the project duration. In order to satisfy the deadline constraint, it is required to extend the 
planning process and enable it to deal with the concurrency of construction activities. 
On the other hand, the HTN planning performs depth-first search in the refinement of 
abstract tasks, which means it always proceeds down a branch of the hierarchical task net-
work to decompose an abstract task until reaching the bottom or encountering an infeasible 
branch due to the violations of time and cost constraints. In this case, the planning process 
has to backtrack to try other branches. During the construction planning, it is very likely 
that the selected construction method for earlier applied construction activities result in the 
subsequent search being unable to continue because the cost of the current plan exceeds the 
budget or the duration of the plan exceeds the deadline. When this kind of violation happens 
at a later time, it will cause a lot of backtrack, which is time consuming. 
To address the above-mentioned deficiencies of classical HTN planning with respect to 
construction planning, a construction planning model based on HTN (abbreviated as CP-
HTN) is proposed to realize the desired planning process. The overall framework of CP-HTN 
is shown in Figure 3. The planning model takes as input the domain-dependent knowledge, 
the project-related information and the overall task, and outputs a construction plan. Spe-
cifically, abstract tasks in the task network are decomposed into subtasks according to the 
task decomposition knowledge, and in turn the task network is updated by replacing the 
decomposed abstract task of its subtasks. On the other hand, primitive tasks are solved by 
applying the corresponding construction activities, followed by the deletion of the primitive 
tasks from the task network. This process is repeated until the task network is empty, then 
a construction plan is obtained. During the process of applying construction activities, tem-
Figure 3. Overall framework of CP-HTN model
Overall task 
cgTask
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poral reasoning technique is adopted to enable the planning model to deal with the concur-
rent executions of construction activities, and backtracking evasion mechanism is devised 
to eliminate unnecessary backtracking. These two highlights are explained briefly as follows, 
and more details are described later. 
(1) The temporal reasoning technique only generates necessary precedence relations be-
tween construction activities to guarantee the obtained construction plan is viable 
with respect to the interdependence between construction components, as a result, 
concurrent execution of construction activities that corresponds to components with-
out dependencies is allowed.
(2) The backtracking evasion mechanism postpones the instantiation of numeric pa-
rameters until it must be done. In this way, backtracking caused by inappropriate 
instantiation of numeric parameters at an early time can be avoided. To ensure the 
final construction plan satisfies the time and cost constraints, feasibility checking 
is performed to find feasible solution for the numeric parameters with respect to 
deadline and budget limit before they are instantiated. 
3.2. Temporal reasoning
In construction planning, it is important to correctly sequence the construction activities 
so that these activities can be executed without unnecessary rework due to conflicts with 
construction activities already executed. At the same time, it is expected that construction 
activities without sequential relationships can be executed concurrently. However, the tra-
ditional HTN planning assumes that the order in which construction activities are applied 
is the order of their execution, which will add unnecessary sequential constraints between 
construction activities and make the concurrent execution of construction activities impos-
sible. To avoid the deficiency, the planning model should only generate necessary sequen-
tial constraints between construction activities to prevent conflicts from taking place. Since 
sequencing knowledge cannot be explicitly expressed in the domain-dependent knowledge, 
sequential relations are derived from the interaction between the execution of construction 
activities. From this perspective, two cases will result in conflicts if construction activities are 
arranged to be executed in a wrong order.
(1)  Conflict 1: Assuming that the effect of construction activity A adds the literals to the 
construction state, which are required in the precondition of construction activity B, 
then a conflict will occur if B is arranged to execute before A;
(2)  Conflict 2: Assuming that the effect of construction activity A deletes the literals 
from the construction state, which are required in the precondition of construction 
activity B, then a conflict will occur if A is arranged to execute before B.
For the purpose of avoiding infeasible activities, sequence constraints between construc-
tion activities are enforced to eliminate the possible conflicts, which are derived from the pos-
sible interactions between preconditions and effects of different construction activities. The 
derivation process is referred to as temporal reasoning, which conforms to the following rules. 
(1)  Rule 1: If the precondition of construction activity CA-A requires the support of the 
add effect of construction activity CA-B, then CA-A is supposed to start after CA-B 
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ends. For example, construction activity for beams should start after the supporting 
columns are completed.
(2)  Rule 2: If the del effect construction activity CA-A invalidates the precondition of 
construction activity CA-B, then CA-A is supposed to start after CA-B ends. For 
example, construction activity for dismantling scaffolds should start after the comple-
tion of masonry wall which requires scaffolding.
According to these two rules, temporal constraints will be generated when applying a 
construction activity to ensure no conflict will take place. Based on these constraints, it is 
possible to schedule the applied construction activities until now to check whether the dead-
line is met. Guaranteed by the checking, the final construction plan is supposed to meet the 
requirement of project duration.
3.3. Mechanism for backtracking evasion
Due to the different construction technologies, there are more than one execution mode 
to complete a construction activity, and the time and cost required for different execution 
modes are different. Under the limitations of deadline and budget, the selection of execution 
mode for different construction actions interact with each other. For example, when execu-
tion modes with high cost but low duration are chosen for construction activities applied 
early, subsequent construction activities can only be executed in a mode with low cost but 
high duration in order to not exceed the deadline and budget. Moreover, the same type of 
components appear in different locations, causing the identical construction activities to 
be performed at different times, and these activities must be completed in the same execu-
tion mode. In this case, if an inappropriate execution mode is chosen for a construction 
activity when it is applied for the first time, unsatisfactory time or budget may occur when 
such construction activities are applied again. This will result in that the planning process 
backtracks to the state when the construction is first applied and chooses another execution 
mode to proceed.
To make the above description clear, an example is taken here. Assume that the current 
partial construction plan consists of three construction activities that are totally ordered, 
i.e. P = {A1 → A2 → A3}. As the planning process continues, new construction activities are 
applied and added into the partial plan. When a construction activity of the same type of 
A1 is applied to form a new partial plan P’ = {A1 → A2 → A3 →…→ An}, the duration of the 
new partial plan exceeds the deadline because the time required to execution this activity 
is too long. Since the execution modes with the smallest viable duration have been selected 
for construction activities A2 to An–1 have, it is possible to make the partial plan temporally 
viable only by selecting an execution mode with smaller duration for construction activities 
A1 and An. This means the planning process must backtrack to the state when A1 is applied, 
which is a time-consuming process.
In order to avoid the above-mentioned backtracking, a backtracking evasion mechanism 
is developed to postpone the selection of execution mode for each activity until the end. 
Specifically, each time a construction activity is applied by instantiating the construction 
activity template, its execution mode is not instantiated but recorded as a variable. To ex-
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amine whether the newly applied activity is valid, it is necessary to check whether there 
exists a combination of execution modes for applied activities such that the current partial 
construction plan satisfies the deadline and budget constraints. If such a valid combination 
exists, the newly applied activities is added to the partial construction plan. Otherwise, the 
planning process will withdraw this activity and backtrack to last decision point where an 
abstract task or a primitive task is selected to solve. 
The validity checking of the newly applied activities is modelled as a constraints sat-
isfaction problem (CSP). Concretely, assume that the current partial construction plan is 
composed of a set of construction activities, denoted as A, and a set of temporal constraints, 
denoted as SR. With the deadline and budget limits, the problem is formulated as follows. 
(1) Decision variables: The M decision variables relate to the selection of an appropriate 
execution mode for each type of construction activity included in the partial con-
struction plan, i.e.
 { }0,1 ,  1, ,,  ik iM k K= ∀ = …  
where Mik is a binary decision variable to select an execution mode k for construc-
tion activities of type i, each execution mode defines the activity duration and cost. 
By selecting an execution mode for construction activities of type i, its duration 
(dik) and cost (cik) are directly determined. Thus, the duration (Di) and cost (Ci) of 
construction activities of type i can be expressed as a function of which execution 



















(2) Constraint on cost: The constraint defines the limitation on the total cost of the par-










where |A| denotes the number of construction activities in the partial construction 
plan, i is the activity type, and B is the specified budget.
(3) Constraints on sequence relations: These constraints correspond to the temporal con-
straints derived from applying construction activities. Each temporal constraint in 
SR has the form of <i, j> which means that activity i precedes activity j, and can be 
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where SSi and SSj are respectively the scheduled start time of activity i and activity j, 
m represents the type of activity i.
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(4) Constraint on deadline: This constraint restrict the project duration to not exceed the 
deadline (D), which means the latest scheduled finish time of all the activities should 
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Solving this CSP is to find a set of feasible assignments for decision variables such that 
the above constraints are all satisfied. In artificial intelligence, backtracking search (BS) is a 
complete and practical algorithm to solve CSP (Van Beek, 2006), therefore, it is adopted here 
to search for the solution that corresponds to a feasible combination of execution modes for 
construction activities in the current partial plan. It is worth noting that backtracking of BS 
focuses on the infeasible execution mode of a certain type of construction activities, differing 
from that of CP-HTN planning which focuses on the invalid construction activities. As will 
be seen in the next section, backtracking on infeasible execution mode is more efficient.
According to the above idea and the temporal reasoning technique, a procedure is de-
signed to apply the construction activities in the planning process, shown in Table 2. To make 
it easier to understand the procedure of instantiating the construction activity template, some 
data structures used in the procedure are explained as below. 
(1)  index-actions is a set of triples that record information of the applied construction 
activities, each of which has the form of (step, amount, type) where step is a number 
used to index the construction activity, amount is its engineering quantities, and type 
is used to differentiate between different types of activities which are associated with 
different set of alternative execution modes. 
(2) L+(l)/L–(l) gives the index of construction activity by which literal l of construction 
state was most recently added/deleted.
Table 2. Procedure for defining construction activity
Legend: p-index is a global variable for indexing the construction activity, initially equals to zero
Procedure define-CA (CS0, CA, Modes)
1 if CS0 does not satisfy CA.pre then backtrack to task decomposition
2 step ← p-index + 1
3 add (step, CA.ExM.amount, CA.ExM.mode) to index-actions
4 for l∈CA.pre
5    if L+(l) exists then add (L+(l), step) to SR
6 for l∈CA.eff.del
7    if L+(l) exists then add (L+(l), step) to SR
8        L–(l) ← step
9 for l∈CA.eff.add
10     L+(l) ← step
11 extract activity types CATypes ← {type | type exists in index-actions}
12 search for a feasible combination of execution modes Sol = BS (CATypes, index-actions, SR, modes)
13 if Sol does not exist then backtrack to task decomposition
14 return s’ ← (s – a.dels) ∪ a.adds
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(3) SR is a set of temporal constraints between construction activities, each of which has 
the form of (step1 step2) indicating that construction activity indexed by step1 comes 
before construction activity indexed by step2.
(4) Modes is a set of execution modes for all types of construction activities, each of 
which is a set of available execution modes for a certain type of construction activity, 
denoted by CA-modes. Each execution mode in CA-modes is represented as (mName, 
pr, cpd) in which mName represents the mode name, such as artificial excavation, 
mechanic excavation, etc.; pr is the production rate and cpd is the unit cost per day. 
Thus, the duration (d) and cost (c) for completing the construction activity in the 
specified execution mode can be estimated by the following formulas: d = Q/pr and 
c = d*cpd, where Q represents the engineering quantities.
Since the above procedure can prevent invalid construction activity from being added 
to the construction plan, a solution returned by the planning process is bound to meet the 
deadline and budget requirements. The solution is a set of instantiated construction activities, 
associated with the recorded information and sequence constraints. To get the executable 
construction plan, backtracking search is invoked again to find a feasible combination of 
execution modes for each construction activity.
4. Experimental studies
To demonstrate the feasibility and practicability of the proposed planning model, a set of 
experimental studies involving two comparisons is carried out in this section. One is to 
compare the construction plans for the same construction problems but with a different 
deadline and budget limits, while the other is to compare the proposed planning model with 
similar planning approach. 
The case study is related to complete the main structure of a three-story building within 
specific deadline and budget. The hierarchical product model of the involved building is 
shown in Figure 4, and the topological relationships between primitive construction objects 











First floor beam Second floor beam Third floor beam
First floor slab Second floor slab Third floor slab
First floor wall Second floor wall Third floor wall
First floor stair Second floor stair Second floor stair
First floor column Second floor column Third floor column
Foundation pit Foundation piles Ground slab
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are given in Table 3. In addition, to support the estimation of duration and cost of the con-
struction activities, the engineering quantities of each primitive construction project are also 
provided in Table 3, and the production rate and unit cost for different construction methods 
are listed in Table 4. 
Table 3. Information of primitive construction objects
Construction object Identifier Quantities Relationship
foundation pit founda_pit 1256.6 m3 −
foundation pile founda_pile 188.4 m3 (embedded-in founda_piles founda_pit)
ground slab ground_slab 73.8 m3 (supported-by ground_slab founda_pile)
first floor column 1F_column 44.71 m3 (supported-by 1F_column ground_slab)
first floor beam 1F_beam 59.37 m3 (supported-by 1F_beam 1F_column)
first floor slab 1F_slab 73.85 m3 (supported-by 1F_slab 1F_beam)
second floor column 2F_column 31.23 m3 (supported-by 2F_cloumn 1F_slab)
second floor beam 2F_beam 53.06 m3 (supported-by 2F_beam 2F_column)
second floor slab 2F_slab 80.49 m3 (supported-by 2F_slab 2F_beam)
third floor column 3F_column 30.48 m3 (supported-by 3F_cloumn 2F_slab)
third floor beam 3F_beam 53.75 m3 (supported-by 3F_beam 3F_column)
third floor slab 3F_slab 88.42 m3 (supported-by 3F_slab 3F_beam)
first floor wall 1F_wall 153.6 m2 (enclosed_by 1F_wall ground_slab 1F_column 1F_slab)
first floor stair 1F_stair 16.08 m3 (connect 1F_stair ground_slab 1F_slab)
second floor wall 2F_wall 138.2 m2 (enclosed_by 2F_wall 1F_slab 2F_column 2F_slab)
second floor stair 2F_stair 13.12 m3 (connect 2F_stair 1F_slab 2F_slab)
third floor wall 3F_wall 138.2 m2 (enclosed_by 3F_wall 2F_slab 3F_column 3F_slab)
third floor stair 3F_stair 13.02 m3 (connect 3F_stair 2F_slab 3F_slab)
Table 4. The production rate and unit cost of construction method




Artificial excavation 98.6 m3/day 5000 CNY/day
Mechanical excavation 259.3 m3/day 22000 CNY/day
2 Earthwork-backfilling
Manual tamping 128.4 m3/day 2000 CNY/day
Mechanical compaction 249.2 m3/day 4000 CNY/day
3 Foundation-piles-construction
Cast-in-place concrete piles 28.6 m3/day 20000 CNY/day
Prefabricated piles 42.6 m3/day 35000 CNY/day
4 Reinforced-concrete-engineering
Cast-in-situ 18.36 m3/day 12000 CNY/day
Precast 46.5 m3/day 36000 CNY/day
5 Masonry-wall
Trinity bricklaying 45.2 m2/day 4000 CNY/day
Shove joint brickwork 76.4 m2/day 5000 CNY/day
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In addition, the geological and hydrological conditions of the construction site affect the 
selection of construction method for underground components. For the three-story build-
ing, it is assumed that the depth of the foundation pit is less than the groundwater level, 
which means that no measure for reducing groundwater level is needed. Also, it is assumed 
that the compaction degree of foundation soil is high and thus suitable to serve as a natural 
foundation. 
4.1. Comparison between construction plans for scenarios  
with different deadline and budget
To demonstrate the feasibility of the proposed planning model, an experimental study that 
compares the construction plans for two scenarios with a different deadline and budget 
limits is carried out. Scenario 1 has the loose deadline but the tight budget, while scenario 2 
has the tight deadline but loose budget. According to the provided data, the maximum and 
minimum of the project duration are respectively 61 days and 29 days, and the same bounds 
of the total cost are 1,064,000 CNY and 740,000 CNY. On this basis, the duration and budget 
of scenario-1 are set to 50 days and 900,000 CNY, while those of scenario-2 are set to 35 days 
and 1,050,000 CNY.
To get feasible construction plans for two scenarios, the information in Table 2 and Table 3, 
as well as the relevant construction planning domain knowledge, are encoded and input to 
the planning system tailored on the basis of SHOP2 (Nau et al., 2003), which is the most 
used open source HTN planner. According to the generated construction plans, two Gantt 
charts are drawn to illustrate the sequential relationships between construction activities, as 
well as the their durations reflected by the length of the bar blocks, shown in Figure 5 and 
Figure 6. Comparing these two figures, it can be found that the same number of construction 
activities are defined to complete the construction of all the components, and the activities 
sequencing of construction activities are the same because of the identical topological rela-
tionships between components. The only difference is reflected in the selection of execution 
modes, as shown in Table 5. 
Recalling the duration and cost of different execution modes, it is not difficult to under-
stand the difference in mode selection in both scenarios. To meet the requirement of loose 
deadline and tight budget in scenario 1, it was natural to select the execution mode with 
less cost for construction activities. Since the reinforced concrete task occupies most of the 
engineering volume, it was inevitable to select the “cast-in-situ” mode for all construction 
activities responsible for reinforced concrete components. At the same time, the “Shove joint 
brickwork” mode and the “Prefabricated” mode were selected for masonry wall task and 
foundation piles task respectively in order to shorten the total duration with less cost in-
crease. In contrast, “Precast” mode with smaller duration was selected for reinforced concrete 
components in scenario 2 to satisfy the deadline limit. On the other hand, execution modes 
with less cost are selected for foundation piles task and masonry wall task without increasing 
project duration much. From this comparison, it can be seen that the deadline and budget 
limits do affect the selection of execution modes, and the proposed planning model is able 
to find a feasible solution under the limitations.
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Table 5. Selection of execution modes in two scenarios
Construction task type
Execution mode
Scenario 1 Scenario 2
Foundation-pit-excavation Mechanical excavation Mechanical excavation
Earthwork-backfilling Manual tamping Manual tamping
Foundation-piles-construction Prefabricated Cast-in-place
Reinforced-concrete-engineering Cast-in-situ Precast
Masonry-wall Shove joint brickwork Trinity bricklaying
Figure 5. A feasible construction Plan for scenario 1
Figure 6. A feasible construction plan for scenario 2
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4.2. Comparison between CP-HTN and SHOP2
In order to justify that the backtracking evasion mechanism improves the performance of 
HTN planning on solving the construction planning problem, another experimental study is 
performed to compare the performance of CP-HTN and classic HTN planner SHOP2. Based 
on the hypothetical construction project, thirteen problems are designed to test those two 
planning approaches, the information of which is listed in Table 6. The first three problems 
have different numbers of construction objects, and thus need different numbers of construc-
tion activities. In the middle five problems, the execution modes requiring less duration but 
more cost for construction tasks No. 1 to No. 5 are deleted one by one, while in the last five 
problems, construction objects on the third and second floor are deleted and the execution 
modes with more duration but less cost for construction tasks No. 1 to No. 5 are deleted one by 
one. Each problem also has two scenarios, the deadline and budget requirements of which are 
determined by the following way: selecting the first execution modes for construction tasks 
with two alternatives in scenario 1 while selecting the second execution modes in scenario 2. 
Table 6. Information of testing problems
Problems Description Scenario 1 Scenario 2
Problem 1 is identical to the problem used in the first comparison 61 d/￥753,000 29 d/￥1,064,000
Problem 2 Construction objects on third floor are deleted 51 d/￥665,000 28 d/￥838,000
Problem 3 Construction objects on the second and third floor are deleted 41 d/￥457,000 20 d/￥612,000
Problem 4 Compared to Problem 1, second execution modes for construction task No. 1 is deleted 61 d/￥753,000 37 d/￥1,019,000
Problem 5
Compared to Problem 1, second execution 
modes for construction tasks No. 1 to No. 2 are 
deleted
61 d/￥753,000 37 d/￥1,015,000
Problem 6
Compared to Problem 1, second execution 
modes for construction tasks No. 1 to No. 3 are 
deleted
61 d/￥753,000 39 d/￥980,000
Problem 7
Compared to Problem 1, second execution 
modes for construction tasks No. 1 to No. 4 are 
deleted
61 d/￥753,000 59 d/￥740,000
Problem 8
Compared to Problem 1, second execution 
modes for construction tasks No. 1 to No. 5 are 
deleted
61 d/￥753,000 61 d/￥753,000
Problem 9 Compared to Problem 3, first execution mode for construction task No. 1 is deleted 33 d/￥502,000 20 d/￥612,000
Problem 10
Compared to Problem 3, first execution modes 
for construction tasks No. 1 and No. 2 are 
deleted
33 d/￥506,000 20 d/￥612,000
Problem 11 Compared to Problem 3, first execution modes for construction tasks No.1 to No. 3 are deleted 31 d/￥542,000 20 d/￥612,000
Problem 12 Compared to Problem 3, first execution modes for construction tasks No.1 to No. 4 are deleted 21 d/￥613,000 20 d/￥612,000
Problem 13 Compared to Problem 3, first execution modes for construction tasks No. 1 to No. 5 are deleted 20 d/￥612,000 20 d/￥612,000
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To make a fair comparison, the same temporal reasoning technique is integrated into 
SHOP2 to deal with deadline limits because SHOP2 has limited ability to infer temporal con-
straints. CP-HTN and SHOP2 are implemented with Standard Bank Common Lisp (SBCL) 
on Emacs-25.3 and tested on each problem ten times on an Intel(R) Xeon® CPU W3530 @ 
2.80GHz with 4G RAM. CUP time is used to show their performance, and the final results 
are shown in Table 7. 
Table 7. Comparison results of CP-HTN and SHOP2
Problems
CP-HTN-CPU time (s) SHOP2-CPU time (s)
Scenario 1 Scenario 2 Scenario 1 Scenario 2
Problem 1 0.016 0.016 0.016 >5
Problem 2 0.010 0.010 0.011 >5
Problem 3 0.006 0.006 0.005 >5
Problem 4 0.016 0.015 0.016 >5
Problem 5 0.015 0.016 0.015 >5
Problem 6 0.017 0.016 0.016 >5
Problem 7 0.016 0.016 0.015 >5
Problem 8 0.016 0.016 0.015 0.015
Problem 9 0.006 0.006 0.004 >5
Problem 10 0.005 0.006 0.005 >5
Problem 11 0.005 0.006 0.005 >5
Problem 12 0.006 0.006 0.005 0.140
Problem 13 0.006 0.006 0.004 0.004
The results show that CP-HTN is able to solve all the problems in two scenarios, but 
SHOP2 can only find a feasible solution for all problems in scenario 1 and few problems in 
scenario 2. With regard to Problems 1 to 3, the planning time for scenario 1 decreases as 
the number of construction activities decreases, but the planning time for all three problems 
exceeds the specified time limit. It indicates that the reduction in the number of construction 
activities does not improve the time increase caused by backtracking. As to Problems 4 to 7, 
the planning time was still timed out although the second execution modes were constantly 
deleted, and a feasible solution is obtained for Problem 8 within the specified time until 
the execution modes for each type of construction tasks were determined. When it comes 
to Problems 9−13, the similar phenomena occurs except that a feasible solution was found 
quickly for Problem 12, which can be attributed to the fact that the masonry wall task was 
only applied at the end while being applied in different planning depths in Problem 7.
To figure out the reason behind these phenomenon, we step into the planning process of 
SHOP2 and find that, guided by the depth-first search mechanism, SHOP2 always choose the 
first execution mode for a type of construction tasks. In scenario 1, this approach happens 
to find the solution quickly, but in scenario 2, each time the first execution mode is chosen 
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for a construction task will result in backtracking and the backtracking will grow exponen-
tially with the planning depth. According to the setting of scenario 2, its feasible solution 
is the combination of the second execution modes for each type of construction task with 
two alternative modes. Each time the planning process selected the first execution mode, 
the obtained partial plan would be infeasible and the planning process must withdrew the 
selection and tried the second execution mode. This kind of backtracking would occur each 
time when a construction activity with two alternative execution modes was applied. The 
later the construction activity was applied, the longer time the backtracking would spend. 
This is why SHOP2 can find a solution quickly for Problem 12 in scenario 2 but cannot find 
a solution for Problem 7 in scenario 2 within a specified time. 
By comparison, the success of CP-HTN justifies that it does not suffer from the back-
tracking caused by the inappropriate selection of execution modes for construction tasks in 
different planning depths. This is because the developed backtracking evasion mechanism 
does not determine the execution mode when defining a construction activity, but determine 
the appropriate combination of construction methods after all the construction activities are 
defined while ensuring the defined activities are valid. Meanwhile, the backtracking evasion 
mechanism has similar performance with SHOP2 on all problems in scenario 1. This also 
shows that CP-HTN needs to check the validity of the defined activities, but it does not af-
fect its efficiency. In summary, the backtracking evasion mechanism makes CP-HTN being 
an effective tool to solve construction planning problem with a deadline and budget limits. 
Conclusions
This paper presents a construction planning model for time and cost-constrained construc-
tion project on the basis of HTN planning. The planning model employed temporal rea-
soning technique to derive sequential relationships between construction activities, which 
were used to examine whether the obtained partial/complete construction plan satisfied the 
deadline constraint. On the other hand, a backtracking evasion mechanism was developed 
to free the planning model from the trouble of backtracking encountered by the traditional 
HTN planning. The comparison between construction plans for two scenario demonstrated 
that the time and cost constraints did indeed affect the selection of execution modes for con-
struction activities. Meanwhile, the comparison between CP-HTN and SHOP2 justified that 
the proposed backtracking evasion mechanism was able to avoid the trouble of backtrack-
ing when selecting valid execution modes for different construction activities such that the 
plan duration didn’t exceed the deadline and the total cost was within the specified budget. 
Although the experiment is conducted on a hypothetical project, the proposed approach 
is suitable for practical construction projects because HTN planning is adequate to handle 
large-scale real-word planning problems. Thus, in the future, experiments will be conducted 
on real construction projects to demonstrate the feasibility of the practice. On the other hand, 
uncertainty is ubiquitous in the practical construction project, which will result in uncertain 
durations. In this context, how to deal with those uncertainties and develop deadline-satisfied 
construction plan needs further research efforts.
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